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SITE NAME : MARCO S -98

DAILY WORK ORDER / REPORT

OATE : 8/28/98

ORDER NUMBER: 0024
ON SCENE COORDINATOR: JANNICE KROONE

CONTRACT NO:68-S7-7001
RESPONSE MANGER:RON LYBARGER

MONITORS: E.P.A

CONTRACTOR: IT CORPORATION

WORK AUTHORIZED

WORK ACCOMPLISHED

Industrial Construction on site

Crew working on abatement on boiler

All removal is being kept wet

Boiler is completed for asbestos removal

Setting up to do removal on heater

294 feet of 3 Inch asbestos pipe was removed
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